

Task ID	Name	Duration	Start	Finish	Predecessors	Resource Initials	Notes	Qtr 4, 2014			Qtr 1, 2015			Qtr 2, 2015			Qtr 3, 2015			Qtr 4, 2015			Qtr 1, 2016			Qtr 2, 2016			Qtr 3, 2016			Qtr 4, 2016			Qtr 1, 2017			Qtr 2, 2017			Qtr 3, 2017			Qtr 4, 2017			Qtr 1, 2018		
								Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
1	Initiation	251 days?	01/10/14 08:00	11/09/15 17:00				Chair (Chris Haynes);Harvington Parish Council																																									
2	Produce SG Constitution	21 days	01/10/14 08:00	29/10/14 17:00		Chair:PC		Chair (Chris Haynes);Harvington Parish Council																																									
3	Submit NP proposal to WDC	20 days	30/10/14 08:00	26/11/14 17:00	2	FC		Harvington Parish Council																																									
4	WDC consults & approves	60 days	26/12/14 09:00	20/03/15 09:00	3	WDC		Wychavon District Council																																									
5	Village Mtg - Launch Working Gro...	1 day	11/04/15 07:00	11/04/15 15:00	4	Chair		Harvington Parish Council																																									
6	Village Meeting - Review working...	1 day?	09/05/15 08:00	11/05/15 17:00				11/04, 11/05, 22/06																																									
7	Appoint PC reps to SG	14 days	13/05/15 08:00	01/06/15 17:00	4	FC		Chair (Chris Haynes)																																									
8	Village - meeting -Plan questions	1 day?	22/06/15 08:00	22/06/15 17:00				Steering Group																																									
9	Launch Steering Group	14 days	23/06/15 08:00	28/06/15 00:00	7,8	Chair		Steering Group																																									
10	Agree work plan & timetable	14 days	29/06/15 08:00	14/07/15 17:00	9	SG		Steering Group																																									
11	Compose budget	14 days	15/07/15 08:00	31/07/15 17:00	10	SG		Steering Group																																									
12	Identify training & consultancy n...	14 days	15/07/15 08:00	31/07/15 17:00	10	SG		Steering Group																																									
13	Produce mandatory communicati...	30 days	15/07/15 08:00	24/08/15 17:00	10	SG		Steering Group																																									
14	Seek additional funding	30 days	03/08/15 08:00	11/09/15 17:00	11	Chair;Tres		Chair (Chris Haynes);Treasurer (Andy Tooth)																																									
15	Gather Parish Views	208 days	12/04/15 23:00	22/01/16 17:00				Working Groups																																									
16	All residents survey	187 days	12/04/15 23:00	24/12/15 17:00				Chair (Chris Haynes)																																									
17	Prepare group questions	108 days	13/04/15 08:00	04/09/15 17:00	5	WG		Steering Group;Working Groups																																									
18	Prepare web site	424.125 days	12/04/15 23:00	01/09/15 08:00	5	Chair		Steering Group;Volunteers																																									
19	Load questions to web site	8 days	07/09/15 08:00	16/09/15 17:00	17	SG;WG		Parishoners																																									
20	Publicity to village	14 days	07/09/15 08:00	24/09/15 17:00	17	SG;Vol		Chair (Chris Haynes);Steering Group;Working Groups																																									
21	Survey completion	31 days	01/10/15 08:00	12/11/15 17:00	20	Parish		Steering Group;Working Groups																																									
22	Survey analysis	30 days	13/11/15 08:00	24/12/15 17:00	21	Chair;SG;WG		Steering Group																																									
24	Business survey	100 days	07/09/15 08:00	22/01/16 17:00				Steering Group;Working Groups																																									
25	Identify business community	14 days	07/09/15 08:00	24/09/15 17:00	17	SG;WG		Steering Group																																									
26	Business surveyed	45 days	25/09/15 08:00	26/11/15 17:00	25	SG		Steering Group;Working Groups																																									
27	Busines survey analysis	20 days	27/11/15 08:00	24/12/15 17:00	26	SG;WG		Steering Group;Working Groups																																									
28	Meeting with business community	21 days	25/12/15 08:00	22/01/16 17:00	27	SG;WG		Steering Group;Working Groups																																									
30	Consult other stakeholders	30 days	07/09/15 08:00	16/10/15 17:00	17	SG		Steering Group																																									
31	Village consultation event - plan & ...	45 days	25/01/16 08:00	25/03/16 17:00	22,28,30	SG;Vol		Steering Group;Volunteers																																									
33	Vision & objectives	260 days	14/09/15 08:00	09/09/16 17:00				Steering Group																																									
34	Steering Group	1 day	14/09/15 08:00	14/09/15 17:00				Steering Group																																									
35	Define Consultant TORs	30 days	14/09/15 08:00	23/10/15 17:00	14	SG		Steering Group;Working Groups																																									
36	Appoint planning consultant	100 days	26/10/15 08:00	11/03/16 17:00	34	SG		Steering Group																																									
37	Review parish & business feedback	14 days	28/03/16 08:00	14/04/16 17:00	31	SG;WG		Steering Group;Working Groups																																									
38	Sustainability appraisal	90 days	28/03/16 08:00	29/07/16 17:00	31			Steering Group;Working Groups																																									
38	Formulate 15 year objectives	30 days	01/08/16 08:00	09/09/16 17:00	36,37	SG;WG		Steering Group																																									
40	Options Formulation	44 days	12/09/16 08:00	10/11/16 17:00				Steering Group;Working Groups																																									
41	Compile options & SWOT analysis	14 days	12/09/16 08:00	29/09/16 17:00	38	SG;WG		Steering Group;Working Groups																																									
42	Verify options re. planning hierar...	30 days	30/09/16 08:00	10/11/16 17:00	41,35	Cons;SG;WDC		Consultant;Steering Group;Wychavon District Council																																									
44	Draft Plan	103 days	11/11/16 08:00	04/04/17 17:00				Steering Group;Working Groups																																									
45	Land allocation map(s)	14 days	11/11/16 08:00	30/11/16 17:00	42	SG;WG		Consultant;Steering Group																																									
46	Prepare & validate planning policies	30 days	11/11/16 08:00	22/12/16 17:00	42,35	Cons;SG		Steering Group																																									
47	Submit draft to Parish Council	14 days	23/12/16 08:00	11/01/17 17:00	46	SG		Harvington Parish Council																																									
48	Parish Council: pre-formal consul...	45 days	12/01/17 08:00	15/03/17 17:00	47	FC		Harvington Parish Council;Steering Group																																									
49	Review and amend draft plan	14 days	16/03/17 08:00	04/04/17 17:00	48	PC;SG		Wychavon District Council																																									
51	Possible additional reports	56 days	23/12/16 08:00	10/03/17 17:00				Steering Group																																									
52	Screen for HRA, SEA, SA	14 days	23/12/16 08:00	11/01/17 17:00	46	WDC		Steering Group																																									
53	Poss. SEA Scoping report	42 days	12/01/17 08:00	10/03/17 17:00	52	SG		Harvington Parish Council																																									
56	Formal consultation	105 days	13/03/17 08:00	04/08/17 17:00				Harvington Parish Council;Steering Group																																									
57	Consultation strategy	60 days	05/04/17 08:00	27/06/17 17:00	49	FC		Steering Group																																									
58	Analyse & publish feedback	14 days	28/06/17 08:00	17/07/17 17:00	57	PC;SG		Harvington Parish Council																																									
59	Edit draft plan	14 days	28/06/17 08:00	17/07/17 17:00	57	SG		Steering Group																																									
60	Possible HRA, SEA, SA appraisals	30 days	13/03/17 08:00	21/04/17 17:00	53	SG		Harvington Parish Council																																									
61	Submit final draft	14 days	18/07/17 08:00	04/08/17 17:00	59,60	FC		Wychavon District Council																																									
63	Plan examination	178 days	05/04/17 08:00	08/12/17 17:00				Examiner																																									
64	Appoint planning inspector	45 days	05/04/17 08:00	06/06/17 17:00	49	WDC		Examiner																																									
65	Examiner examines plan	60 days	07/08/17 08:00	27/10/17 17:00	61,64			Steering Group;Working Groups																																									
66	Examiner's public meeting (?)	30 days	07/06/17 08:00	18/07/17 17:00	64	Exam		Wychavon District Council																																									
67	Examiners' recommendation	30 days	30/10/17 08:00	08/12/17 17:00	61,64,65,66	Exam		Wychavon District Council																																									
69	Referendum	118 days	07/08/17 08:00	17/01/18 17:00				Harvington Parish Council																																									
70	Prepare abstract for every hous...	21 days	07/08/17 08:00	04/09/17 17:00	61	SG;WG		Steering Group;Working Groups																																									
71	Set date & publicise	14 days	11/12/17 08:00	28/12/17 17:00	67	WDC		Wychavon District Council																																									
72	Circulate village with abstract	14 days	29/12/17 08:00	17/01/18 17:00	71	SG;Vol		Wychavon District Council																																									
73	Hold & analyse referendum	7 days	29/12/17 08:00	08/01/18 17:00	71	WDC	Minimum 50% of voters mus...	Wychavon District Council																																									
75	Post-referendum	118 days	07/08/17 08:00	17/01/18 17:00				Harvington Parish Council																																									
76	Devise process for ongoing moni...	7 days	09/01/18 08:00	17/01/18 17:00	73	FC		Harvington Parish Council																																									
77	Wind up Steering Group etc.	7 days	09/01/18 08:00	17/01/18 17:00	73	PC;SG		Harvington Parish Council																																									
78	Process for Community Right To ...	7 days	07/08/17 08:00	15/08/17 17:00	61	FC		Harvington Parish Council																																									
81	Parallel activities	359 days?	01/01/16 08:00	17/05/17 17:00				Steering Group;Working Groups																																									
82	Public Open Spaces	359 days	01/01/16 08:00	17/05/17 17:00				Steering Group;Volunteers																																									
83	Identify candidates	90 days	01/01/16 08:00	05/05/16 17:00	22	SG;WG		Harvington Parish Council;Steering Group																																									
84	Public consultation	30 days	06/05/16 08:00	16/06/16 17:00	31,83	SG;Vol		Harvington Parish Council;Steering Group																																									
85	Apply for designation	45 days	16/03/17 08:00	17/05/17 17:00	48,84	PC;SG		Harvington Parish Council;Steering Group																																									
87	Community assets	344 days?	01/01/16 08:00	26/04/17 17:00				Steering Group;Working Groups																																									
88	Produce candidate list	90 days	01/01/16 08:00	05/05/16 17:00	22	SG;WG		Harvington Parish Council																																									
89	Consult village	45 days	06/05/16 08:00	07/07/16 17:00	31,88	FC		Harvington Parish Council																																									
90	Consult owners	1 day?	06/05/16 08:00	06/05/16 17:00	88	FC		Harvington Parish Council																																									

	Name	Duration	Start	Finish	Predecessors	Resource Initials	Notes	Qtr 4, 2014			Qtr 1, 2015			Qtr 2, 2015			Qtr 3, 2015			Qtr 4, 2015			Qtr 1, 2016			Qtr 2, 2016			Qtr 3, 2016			Qtr 4, 2016			Qtr 1, 2017			Qtr 2, 2017			Qtr 3, 2017			Qtr 4, 2017			Qtr 1, 2018		
								Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
91	Apply for designation	30 days	16/03/17 08:00	26/04/17 17:00	48,89,90	FC																																											

Harvington Parish Council