

	Name	Duration	Start	Finish	Qtr 4, 2014			Qtr 1, 2015			Qtr 2, 2015			Qtr 3, 2015			Qtr 4, 2015			Qtr 1, 2016			Qtr 2, 2016			Qtr 3, 2016			Qtr 4, 2016		
					Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1	Initiation	211 days?	01/10/14 08:00	20/07/15 08:00																											
15	Gather Parish Views	141 days	12/04/15 23:00	22/10/15 08:00																											
29	Village consultation event - plan & ...	11 days	22/10/15 08:00	06/11/15 08:00																											
30	Vision & objectives	175 days	20/07/15 08:00	21/03/16 08:00																											
36	Options Formulation	35 days	21/03/16 08:00	06/05/16 17:00																											
39	Draft Plan	50 days	09/05/16 08:00	17/07/16 00:00																											
45	Possible additional reports	15 days	20/06/16 08:00	11/07/16 08:00																											
48	Formal consultation	30 days	11/07/16 08:00	20/08/16 00:00																											
54	Plan examination	115 days	18/07/16 08:00	23/12/16 17:00																											
59	Referendum	100 days	22/08/16 08:00	07/01/17 00:00																											
64	Post-referendum	100 days	22/08/16 08:00	07/01/17 00:00																											
68	Parallel activities	148 days?	01/01/16 08:00	27/07/16 08:00																											
69	Public Open Spaces	148 days	01/01/16 08:00	27/07/16 08:00																											
73	Community assets	145 days?	01/01/16 08:00	22/07/16 08:00																											

qtr 1, 2
an. f

Har...