
Notes taken at the meeting of the Cycleway Project Working Party 

 

Held Friday 9th September 2022 at 5.00pm by Zoom. 

 

Present: Jill Smith (JS) (Chair) John Colebrook (JC) Chris Haynes (CH) Mark Funnell (MF) 

 

Apologies: Colin Tether. 

 

Feedback from Walk. 

 

JS reported that the walk was joined by Wychavon DC officers, Tracy Perkins and Matthew Barker. 

The proposed route was confirmed as starting from the Harvington parish boundary on the highway 

verge (Evesham Rd) and continuing across Anchor Lane junction and running between (as yet an 

undefined line) the A46 and Evesham Rd/ Harvington Lane to the road junction that leads to the 

bridge across the A46. From here the route become a permissive path leading downhill and 

connecting to the old railway line to the Valley Country Park. The proposed path ends at a path 

junction. (That leads up to the miniature railway and shopping), however the route may extend beyond 

this a short distance to join the route coming out of Evesham. 

 

(CH) (MF) noted that the proposed path crosses the Harvington parish boundary into Norton and 

Lenchwick parish just past the Stratford Road and the majority of the proposed route is within the 

boundary of Norton and Lenchwick. 

 

The estimated length of the proposed path is 3 miles. 

 

The most difficult section to develop is the route from Anchor Lane to the A46 road bridge because 

the land is uneven, overgrown with brambles, mature trees, drainage ditches and wildlife conservation. 

 

JS reported that she had been in contact with Eagle One (the owners of the Valley) who have offered 

support towards the project. JS will contact them again to update on recent progress. 

 

JC pointed out that parts of the old railway line may not yet be a ROW. 

 

JS reported that Matt Barker is possibly able to arrange a free pre-planning meeting, and is able to 

advise of any funding streams that may be available. 

 

Project Plan. 

 

CH highlighted the key stages on the Gantt chart 

Ecology survey 

Legal persimmons 

Utilities search 

Land survey/topological and ground investigation 

Patch design. 

Liaison with highways 

Pre-construction info 

Construction risks register. 

 

A number of comments were discussed: 

 

Ecology surveys are only valid for 12 to 18 months. 

 



Highways needs to be approached first so they can 

a) Approve the route across their land and 

b) Approve any ROW and bridle path. 

Matt Barker is looking into a high level contact at Highways for this. 

 

It would be useful to have a scale drawing of the proposed route and marked land ownership. CH is 

to prepare a map. 

 

(JC) proposed that planning permission needs to be included in the project plan and that this should 

also be a high priority and the pre planning permission meeting. 

 

Finance. 

 

JS confirmed that she had been in touch with Tracy Perkins and we only need to match fund the £150k 

grant at this stage. The overall project cost still remains at £1.2m 

 

Sources of possible funding are highways and lottery. Graham Reeves is looking into this for the 

AAGP. 

 

AOB 

 

JS and MF to attend the AGM of AAGG on 26th October and update on progress. 

 

Date of Next Meeting 

 

Monday 24 October 2022 at 3.00pm by zoom 

 

  

  

 

   

 

 

 

 

 

 

 

 

 

 

 


